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Naval Sea Systems Command Quarterly Report for Shipbuilding and Conversion NAVSEA 250-574

1. The Naval Sea Systems Command Quarterly Progress Report for Shipbuilding and Conversion (NAVSEA 250-574) is a
report on the progress of construction and conversion of ships in the United States for the U.S. Navy and the Security
Assistance Program. New construction data is listed in the front of the report and is followed by data for conversions.

2. Ships are listed in this report when contracts or projects are placed for construction or conversion. They

are listed alphabetically by classification symbol and numerically by hull number. Data for a ship in a Naval shipyard

is shown until the construction or conversion of the ship is reported as 100 percent complete in at least one issue of this
report. Data for a ship constructed or converted in private shipyard is shown until the delivery occurs.

3. Data appearing in this report is extracted from Naval Sea Systems Command contracts and project orders; from Chief
of

Naval Operations directives, dispatches and letters; and SUPSHIP reports. Pages | - Il explain the contents of the report
where columnar headings are not considered completely self-explanatory. These explanations should be read before an
attempt is made to use the report. Summaries of events which occurred during the past three months such as awards and
deliveries as well as keel lay downs, launchings, deliveries and commissioning scheduled to occur within the next six
months are listed in pages IV- VI. A summary of all contract and estimated delivery date changes will follow the above
key

event pages. Ships beyond completion of fitting-out but within SCN obligation/work limiting date are listed following the
pages containing the summary of delivery dates.

4. Questions concerning this report should be addressed to the Commander, Naval Sea Systems Command,
(SEA 017C), Erika Mansfield, 1333 Isaac Hull Ave SE Stop 1340, Washington Navy Yard, DC 20376-1340,
Telephone (202)781-2741, (DSN 326-2741).

Nidak A. Sumrean
Director, Industrial Planning And
Shipyard Overhead Group
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Column headings of NAVSEA 250-574 which are not considered completely self-explanatory are defined as follows:

R :
The Naval Sea Systems Command Contract prefix and
number of the project order number and the fiscal year
in which the funds for the construction or conversion
of the ship were authorized are shown. In addition,
the symbol (SCN etc.) of the chargeable appropriation
is also shown.

Prototype Symbol and Hull Number.

This is the classification symbol and hull number
upon which the construction of the ship is being
patterned.

Licabl e

Applicable specifications as of the date of the
contract or project order.

A -
Activity designated by the Chief of Naval Operations to
physically assemble and place on board the allowance list
material, other than that which may have been placed on
board at the building or conversion yard, or which may be
specifically designated to be placed on board elsewhere.

. l -

Naval Activity designated by the Commander, Naval Sea
Systems Command, to be responsible for the procurement

and delivery to the fitting-out activity of that material
designated in allowance lists as "SUPPLY OFFICER

FURNISHED", and also the procurement and delivery to the
ship of the U.S. Navy fleet material support office material.

Start of Construction Date.
Estimated (or actual) date on which fabrication of
structural parts is to be (or was) initiated.

Start of Conversion Date.

Estimated (or actual) date on which the physical removal or
addition of other than inventory material is to be (or was)
initiated on the ship or the estimated (or actual) date on
which fabrication of structural parts is to be (or was)
initiated, which ever date is earlier.

Li _ _
This is the delivery date as shown in the applicable

letter of the award or contract (as modified) for a ship
being built in a private shipyard.

_ leti
Completion and delivery date established by the Naval Sea

Systems Command in the letter which assigns the construction
or conversion of a ship to a Naval shipyard.

_ Li
1. Naval Shipyard - Estimated (or actual) date when all

construction, trials and fitting-out will be (or were)
complete.

2. Private Yard - Estimated (or actual) date when the
ship will be (was) delivered to the Navy. This date
represents completion of preliminary acceptance trial and
mandatory work resulting therefrom which must be completed
prior to delivery. The fitting-out period is also included
when a ship is to be (was) fitted out in the private yard.
This date also represents the time required for the ship

to travel from the contractor®s yard to the delivery point.

c

Estimated (or actual) date when the ship is to (or did)
reach a stage of the construction sufficiently advanced
to permit the assignment of the ship to the commanding
officer and his crew (i.e. commissioning or
recommissioning) as authorized by the Chief of Naval
Operations.

leti e _
Estimated (or actual) date when the fitting-out of the ship
will be (was) completed.

ligation/ S

This is the estimated and/or actual date beyond which SCN
funds may not be cited for work performed. This date
automatically occurs 11 months after Completion of
Fitting-0Out unless otherwise authorized by the Comptroller
of the Navy.

2001



Code

©CoOo~NOODMWNE O

Fitting-Out Activity -

Nuneri ca

Activity

BUILDER"S YARD

PORTSMOUTH NAVAL SHIPYARD
PHILADELPHIA NAVAL SHIPYARD
NORFOLK NAVAL SHIPYARD
CHARLESTON NAVAL SHIPYARD
PUGET SOUND NAVAL SHIPYARD
MARE ISLAND NAVAL SHIPYARD
LONG BEACH NAVAL SHIPYARD
SAN DIEGO NAVAL STATION
SUPSHIP PORTSMOUTH
ANNAPOLIS NAVAL STATION
CHARLESTON NAVAL STATION
MAYPORT NAVAL STATION
SUPSHIP JACKSONVILLE
YOKOSUKA NAVAL STATION
PEARL HARBOR NAVAL SHIPYARD
GUAM NAVAL STATION

SUBIC BAY NAVAL STATION
LONG BEACH NAVAL STATION
SUBASE NEW LONDON

SUPSHIP BATH

SUPSHIP PASCAGOULA

FI1SC CHARLESTON

FI1SC NORFOLK

F1SC OAKLAND

FISC PEARL HARBOR

FISC PUGET SOUND

FISC SAN DIEGO

NSC SUBIC BAY

SUPSHIP NEW ORLEANS
SUPSHIP NEWPORT NEWS
SUPSHIP SAN FRANCISCO
INACTSHIPFAC PORTSMOUTH
NAVPHIB CORONADO

NAVPHIB LITTLE CREEK

NETC NEWPORT (NAVAL ED TR CTR)
SUPSHIP BROOKLYN

SPACE AND WARFARE SYSCOM
TRIDENT REFIT FACILITY
SPECIAL BOAT UNIT (SBU22)
INGLESIDE NAVAL STATION
NOT APPLICABLE (NON NAVY SHIP)

Codes for

Outfit Supply Activity -

City

PORTSMOUTH
PHILADELPHIA
PORTSMOUTH
CHARLESTON
BREMERTON
VALLEJO

LONG BEACH
SAN DIEGO
PORTSMOUTH
ANNAPOLIS
CHARLESTON
MAYPORT
JACKSONVILLE
YOKOSUKA
PEARL HARBOUR
AGANA

SUBIC BAY
LONG BEACH
NEW LONDON
BATH
PASCAGOULA
CHARLESTON
NORFOLK
OAKLAND
PEARL HARBOR
BREMERTON
SAN DIEGO
SUBIC BAY
NEW ORLEANS
NEWPORT NEWS
SAN FRANCISCO
PORTSMOUTH
SAN DIEGO
LITTLE CREEK
NEWPORT
BROOKLYN
WASHINGTON
KINGS BAY
NEW ORLEANS
INGLESIDE
MIDDLETOWN

Delivery Point

State

NH
PA
VA
SC
WA
CA
CA
CA
VA
MD
SC
FL
FL
JA
HI
GU
Pl
CA
CT
ME
MS
SC
VA
CA
HI
WA
CA
Pl
LA
VA
CA
VA
CA
VA
RI
NY
DC
GA
LA
X
RI
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**

/1
/3
/A
/B
/C
/D
/E
/F
/G
/H
/1
/K
/L
EN
ILP
NA

TBD

Actual date

To be inspected by the Board of Inspection and Survey
No progress data provided for prior three months
Start is defined as start of GRP fabrication
Some improvement possible

Some delay probable

Adjusted percent

Revision over last report

Delivery to a USN activity

Shipbuilder is attempting early delivery as indicated
Yard to confirm date

For planning use only

Progressing data is not provided for LCAC"S
Ceremonial date

Figures and dates reflect data of last report
Event not applicable

Security Assistance Program

Date not available

Date to be determined

Explanation

Being constructed for a foreign government

Assigned to the Military Sealift Command (MSC)

01 July 2001
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Ship
Type

Hull
Number

Ship Name

Shipbui lder

Date

**** Contracts Awarded During April, May and June

NONE

**** Ships Delivered During April, May and June

CVN

68

NIMITZ

NEWPORT NEWS SHIPBUILDING
NEWPORT NEWS VA

*x** Keels To Be Laid Within the Next Six Months (01 July 2001 - 31 December 2001)

DDG

DDG

LPD

LPD

Kkkk

DDG

T-AKR

Kkkk

DDG

T-AGS

91

92

18

19

PINCKNEY

MOMSEN

NEW ORLEANS

MESA VERDE

INGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

BATH IRON WORKS CORP. BATH FACILITY
BATH ME

AVONDALE SHIPYARDS INC.
NEW ORLEANS LA

BATH IRON WORKS CORP. BATH FACILITY
BATH ME

Ships To Be Launched Within the Next Six Months (01 July 2001 - 31 December 2001)

89

306

MUSTIN

BENAVIDEZ

INGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

AVONDALE SHIPYARDS INC.
NEW ORLEANS LA

Ships To Be Delivered Within the Next Six Months (01 July 2001 - 31 December 2001)

84

65

BULKELEY

MARY SEARS

INGALLS SHIPBUILDING INC. LITTON IND.
PASCAGOULA MS

HALTER MARINE INC. MOSS POINT
MOSS POINT MS

06/28/2001 *

07/16/2001

0970972001

07/16/2001

09/30/2001

12/12/2001 /D

07/14/2001

08/20/2001

12/23/2001

Page 1 of 2
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Ship Hull = = =

Type Number Ship Name Shipbui lder Date

T-AKR 304 PILILAAU AVONDALE SHIPYARDS INC. 07/12/2001
NEW ORLEANS LA

T-AKR 316 POMEROY NATIONAL STEEL & SHIPBUILDING CO. 08/14/2001
SAN DIEGO CA

**** Ships To Be Commissioned Within the Next Six Months (01 July 2001 - 31 December 2001)

DDG 83 HOWARD BATH IRON WORKS CORP. BATH FACILITY 10/06/2001
BATH ME

DDG 84 BULKELEY INGALLS SHIPBUILDING INC. LITTON IND. 12/08/2001
PASCAGOULA MS

TV Page 2 of 2
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Summary of Contract Delivery Date Changes

Class

Hull

Name

Bui lder

Previous
Contract
Delivery

Current
Contract
Delivery

Change
(in months)

Comments

Page 1 of 1
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Summary of Estimated Delivery Date Changes

Class Hull Name Bui lder Previous Current Change in Comments
Estimated Estimated Months
Delivery Delivery
DDG 78 PORTER INGALLS (LITTON) 12/14/1998 01/11/1999 0.93
DDG 88 PREBLE INGALLS (LITTON) 08/19/2002 07/22/2002 -0.93
T-AKR 300 BOB HOPE AVONDALE INDUSTRIES 10/27/1998 11/30/1998 1.13
T-AKR 301 FISHER AVONDALE INDUSTRIES 03/30/1999 05/17/1999 1.60
T-AKR 302 SEAY AVONDALE INDUSTRIES 07/30/1999 1070871999 2.33
T-AKR 303 MENDONCA AVONDALE INDUSTRIES 02/29/2000 04/30/2000 2.03
T-AKR 304 PILILAAU AVONDALE INDUSTRIES 09/15/2000 09/15/2000 0.00
T-AKR 305 BRITTIN AVONDALE INDUSTRIES 03/19/2001 03/30/2001 0.37

- VI -
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SHIPS BEYOND COMPLETION OF FITTING OUT 01 July 2001
UT WITHIN SCN OBLIGATION/WORK LIMITING DAT

Obligation/Work Outfit
Ship Type, Hull Number, Name Limiting Date Supply Activity
CVN 68 NIMITZ 04/30/2002 NEWPORT NEWS SHIPBUILDING
DDG 82 LASSEN 03/31/2002 INGALLS SHIPBUILDING INC. LITTON IND.

Obligation/Work Limiting Date - This is the estimated and/or actual date beyond which no SCN funds may be cited
nor work performed. This date automatically occurs 11 months (15 months for SSN"s) following the calendar month
in which completion of fitting out occurs, unless otherwise authorized by the comptroller of the Navy. This date
includes months extended.

The following ships have changes to Obligation/Work Limiting Dates beyond 11 months (15 months for SSN"s)
SHIPS EXTENSIONS SHIPS EXTENSIONS SHIPS EXTENSIONS

* DELIVERED BUT NOT PAST COMPLETION OF FITTING OUT

- VIl-
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01 July 2001 NEW CONSTRUCTI ON
Contract Number R R F 0Ss D
New Construction Supervisory ) or Contract Ship Applicable 1A | UU EP
Type Number Name vard Authority | Project Order Numbemward Date Class Specifi- TC | TP LO
“Fiscal Year ——— | cation oT |FA | 11
Program SCB Pro y 1c N
Number T i RT
*%%% A RCRAFT CARRI ER ( NUCLEAR)
CVN 76 RONALD REAGAN **NEWPORT NEWS SB NNEWS NO0024-95-C-2106/SCN 12/08/1994 CVN-68 0 0 0
NEWPORT NEWS, VA FY 95
CVN 7 NEWPORT NEWS SB NNEWS NO0024-98-C-2104/SCN J1/26/2001 CVN-68 0
NEWPORT NEWS, VA FY 01
***xx QGQUJ DED M SSI LE DESTROYER
DDG 83 HOWARD **BATH IRON WORKS BATH NO0024-96-C-2305/SCN 16/20/1996 DDG-51 0 0 0
BATH, ME FY 96
DDG 84 BULKELEY **INGALLS (LITTON) PASC NO0024-96-C-2304/SCN 16/20/1996 DDG-51 0 0 0
PASCAGOULA, MS FY 96
DDG 85 McCAMPBELL **BATH IRON WORKS BATH NO0024-96-C-2035/SCN 12/13/1996 DDG-51 0 0 0
BATH, ME FY 97
DDG 86 SHOUP **INGALLS (LITTON) PASC NO0024-96-C-2034/SCN 12/13/1996 DDG-51 0 0 0
PASCAGOULA, MS FY 97
DDG 87 MASON **BATH IRON WORKS BATH NO0024-95-C-2035/SCN 12/13/1996 DDG-51 0 0 0
BATH, ME FY 97
DDG 88 PREBLE **INGALLS (LITTON) PASC NO0024-96-C-2034/SCN 12/13/1996 DDG-51 0 0 0
PASCAGOULA, MS FY 97
DDG 89 MUSTIN **INGALLS (LITTON) PASC NO0024-98-C-2307/SCN 13/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 98
DDG 90 CHAFEE **BATH IRON WORKS BATH NO0024-98-C-2306/SCN 13/06/1998 DDG-51 0 0 0
BATH, ME FY 98
DDG 91 PINCKNEY **INGALLS (LITTON) PASC NO0024-98-C-2307/SCN 1)3/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 98
DDG 92 MOMSEN **BATH IRON WORKS BATH NO0024-98-C-2306/SCN 13/06/1998 DDG-51 0 0 0
BATH, ME FY 98
DDG 93 CHUNG-HOON **INGALLS (LITTON) PASC NO0024-98-C-2307/SCN 13/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 99
DDG 94 NITZE **BATH IRON WORKS BATH NO0024-98-C-2306/SCN 13/06/1998 DDG-51 0 0 0
BATH, ME FY 99
DDG 95 JAMES E. WILLIAMS **INGALLS (LITTON) PASC NO0024-98-C-2307/SCN 1)3/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 99
DDG 96 **BATH IRON WORKS BATH NO0024-98-C-2307/SCN 1)3/06/1998 DDG-51 0 0 0
BATH, ME FY 00




01 July 2001 NEW CONSTRUCTI ON Page 1 B
*1dentifies Actual Dates Dg??srgg:e Fitting Allow-
Percent Start Keel Date | Launch Prvt Yd) Estimated out ) ance
of Date Date ) Commission Completion List
Type Number Name Completion Completion Del&xﬁfy Date Date é?%p
Date
LNaovns VAN
*%x% Al RORAFT CARRI ER ( NUCLEAR)
CVN 76 RONALD REAGAN 73.70 *05/31/1995 02/12/1998 03/10/2001 12/31/2002 02/28/2003 04/30/2003 33.00
TBD
CVN 77 03/15/2001 05/15/2003 03/15/2006 J3/15/2008 03/15/2008
*x**  GJ DED M SSI LE DESTROYER
DDG 83 HOWARD 98.30 *11/14/1997 12/10/1998 *11/20/1999 18/23/2001 06/22/2001 10/06/200 09/14/2001 0.00
DDG 84 BULKELEY 97.00 *07/20/1998 -05/10/1999 *06/21/2000 J9/04/2001 08/20/2001 12/08/200 10/15/2001 0.00
DDG 85 McCAMPBELL 83.90 *07/10/1998 *07/15/1999 07/02/2000 133/29/2002 03/08/2002 06/28/2002 0.00
* * * TBD
DDG 86 SHOUP 84.90 *01/04/1999 12/13/1999 11/22/2000 133/11/2002 02/25/2002 04/22/2002 0.00
* * TBD
DDG 87 MASON 65.90 *12/24/1998 -01/20/2000 06/23/2001 11/29/2002 10/04/2002 01/31/2003 0.00
* * TBD
DDG 88 PREBLE 67.70 *09/20/1999 -06/22/2000 06/01/2001 J9/06/2002 08/19/2002 11/08/2002 0.00
* * TBD
DDG 89 MUSTIN 44_.90 *01/31/2000 *01/15/2001 12/12/2001 4/28/2003 03/10/2003 05/12/2003 0.00
* /D TBD
DDG 90 CHAFEE 49.70 *06/16/1999 04/12/2001 08/17/2002 36/13/2003 04/18/2003 08/15/2003 0.00
* TBD
DDG 91 PINCKNEY 23.40 *05/15/2000 07/16/2001 06/28/2002 10/27/2003 10/06/2003 12/08/2003 0.00
* TBD
DDG 92 MOMSEN 28.70 *03/06/2000 09/09/2001 01/12/2003 J1/30/2004 10/24/2003 02/20/2004 0.00
* TBD
DDG 93 CHUNG-HOON 4.40 *03/26/2001 01/14/2002 12/13/2002 24/25/2004 04/05/2004 06/07/2004 0.00
* TBD
DDG 94 NITZE 0.00 *04/28/2001 03/17/2002 08/03/2003 10/01/2004 04/23/2004 08/20/2004 0.00
* TBD
DDG 95 JAMES E. WILLIAMS 0.00 09/24/2001 07/15/2002 06/27/2003 10/25/2004 09/06/2004 11/08/2004 0.00
TBD
DDG 96 0.00 11/18/2001 12/15/2002 04/11/2004 36/24/2005 01/14/2004 05/13/2005 0.00

TBD
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01 July 2001 NEW CONSTRUCTI ON
Contract Number R R F 0Ss D
New Construction Supervisory ) or Contract Ship Applicable 1A | UU EP
Type Number Name vard Authority | Project Order Numbemward Date Class Specifi- TC | TP LO
“Fiscal Year ——— | cation oT |FA | 11
Program SCB Pro y 1c N
Number T i RT
DDG 97 **INGALLS (LITTON) PASC NO0024-98-C-2306/SCN 1)3/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 00
DDG 98 **INGALLS (LITTON) PASC NO0024-98-C-2307/SDN 1)3/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 00
DDG 99 **BATH IRON WORKS BATH NO0024-98-C-2306/SCN 1)3/06/1998 DDG-51 0 0 0
BATH, ME FY 98
DDG 100 **INGALLS (LITTON) PASC NO0024-98-C-2307/SCN 1)3/06/1998 DDG-51 0 0 0
PASCAGOULA, MS FY 98
DDG 101 **BATH IRON WORKS BATH NO0024-98-C-2306/SCN 13/06/1998 DDG-51 0 0 0
BATH, ME FY 98
**x*xx  AVPHI Bl QUS ASSAULT SH P
LHD 7 1WO JIMA **INGALLS (LITTON) PASC NO0024-92-C-2204/SCN 12/28/1995 LHD-1 0 0 21
PASCAGOULA, MS FY 96
**x*xx  AVPHI Bl OUS TRANSPORT DOCK
LPD 17 SAN ANTONIO **AVONDALE INDUSTRIES NORLEANS  N0O0024-97-C-2202/SCN 12/17/1996 LPD-17 0 0 0
NEW ORLEANS, LA FY 96
LPD 18 NEW ORLEANS **AVONDALE INDUSTRIES NORLEANS  N0O0024-97-C-2202/SCN 12/18/1998 LPD-17 0 0 0
NEW ORLEANS, LA FY 99
LPD 19 MESA VERDE **BATH IRON WORKS BATH N00024-97-C-2202/SCN 12/15/2000 LPD-17 0
BATH, ME FY 00
LPD 20 GREEN BAY **AVONDALE INDUSTRIES NORLEANS  N0O0024-97-C-2202/SCN 25/15/2000 LPD-17 0
NEW ORLEANS, LA FY 00
***xx  ATTACK SUBMARI NE ( NUCLEAR)
SSN 23 JIMMY CARTER **GD/EB GROTON GROTON NO0024-96-C-2108/SCN 16/29/1996 SSN-21 0 26 0
GROTON, CT FY 96
SSN 774 VIRGINIA **GD/EB GROTON GROTON NO0024-96-C-2100/SCN 19/30/1998 SSN-774 0 0 0
GROTON, CT FY 98
SSN 775 TEXAS **GD/EB GROTON GROTON NO0024-96-C-2100/SCN 19/30/1998 SSN-774 0 0 0
GROTON, CT FY 99
SSN 776 HAWAT 1 **GD/EB GROTON GROTON NO0034-96-C-2100/SCN 19/30/1998 SSN-774 0 0 0
GROTON, CT FY 98
SSN 777 NORTH CAROLINA **GD/EB GROTON GROTON NO0024-96-C-2100/SCN 19/30/1998 SSN-774 0 0 0
GROTON, CT FY 98

Kkkk
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01 July 2001 NEW CONSTRUCTI ON Page 2 B
*ldentifies Actual Dates Contract o
Percent Start Keel Date | Launch D?;:xtD$§§ Estimated g&it'”g é;iﬁf‘
of Date Date ) Commission Completion List
Type Number Name Completion Completion Del&xﬁfy Date Date é?%p
Date
LNaovns VAN
DDG 97 0.00 03/25/2002 01/13/2003 12/12/2003 24/25/2005 02/14/2005 04/11/2005 0.00
TBD
DDG 98 0.00 09/30/2002 07/21/2003 07/02/2004 10/31/2005 08/29/2005 10/31/2005 0.00
TBD
DDG 99 0.00 06/09/2002 07/06/2003 11/21/2004 232/17/2006 08/05/2005 12/02/2005 0.00
TBD
DDG 100 0.00 03/24/2003 01/12/2004 12/10/2004 24/24/2006 02/20/2006 04/20/2006 0.00
TBD
DDG 101 0.00 02/16/2003 03/14/2004 07/17/2005 10/20/2006 04/07/2006 08/04/2006 0.00
TBD
*x*x%  AVPH Bl QUS ASSAULT SH P
LHD 7 1WO JIMA 83.90 *09/03/1996 12/12/1997 ‘03/25/2000 J4/06/2001 04/06/2001 06/30/200 08/17/2001 98.00
#*%x  AMPHI Bl OUS TRANSPCRT DOCK
LPD 17 SAN ANTONIO *06/15/2000 12/09/2000 03/09/2002 29/30/2003 09/30/2003 11/15/2003 0.00
TBD
LPD 18 NEW ORLEANS 0.00 07/16/2001 10/05/2002 J5/31/2004 05/31/2004 07/15/2004 0.00
TBD TBD
LPD 19 MESA VERDE 0.00 09/30/2001 04/23/2003 J3/31/2005 08/17/2004 05/31/2005
TBD
LPD 20 GREEN BAY 0.00 09/17/2001 03/11/2002 05/31/2003 12/31/2004 12/31/2004
*%k%  ATTACK SUBMARI NE ( NUCLEAR)
SSN 23 JIMMY CARTER 57.71 *12/12/1995 J6/30/2004 06/30/2004 06/30/2004 5.40
* EN TBD TBD
SSN 774 VIRGINIA 54.56 *08/15/1997 J6/30/2004 06/30/2004 06/30/2004 0.00
* EN TBD TBD
SSN 775 TEXAS 40.31 *09/08/1998 J)6/30/2005 06/30/2005 06/30/2005 0.00
* EN TBD TBD
SSN 776  HAWALL 10.52 *10/26/1999 12/18/2006 12/18/2006 12/18/2006 0.00
* EN TBD TBD
SSN 777 NORTH CAROLINA 0.00 *03/02/2001 12/17/2007 12/17/2007 12/17/2007 0.00
* EN TBD TBD

Kkkk
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01 July 2001 NEW CONSTRUCTI ON
Contract Number R R F 0Ss D

New Construction Supervisory ) or Contract Ship Applicable 1A | UU EP

Type Number Name vard Authority | Project Order Numbemward Date Class Specifi- TC | TP LO

— cation oT FA 11

Fiscal Year
Program SCB Pro y 1C VN
T TT RT
Number

T-AGS 65 MARY SEARS **HALTER MARINE, INC. PASC N00024-97-C-2301/SCN 12/13/1998 T-AGS-65 0 26 0

MOSS POINT, MS FY 99
***x*x \VEH CLE CARGO SH P

T-AKR 303 MENDONCA **AVONDALE INDUSTRIES NORLEANS N00024-93-C-2205/NDS 12/27/1995 T-AKR 0 0 0
NEW ORLEANS, LA FY 96

T-AKR 304 PILILAAU **AVONDALE INDUSTRIES NORLEANS N00024-93-C-2205/NDS 11/26/1996 T-AKR 0 0 0
NEW ORLEANS, LA FY 97

T-AKR 305 BRITTIN **AVONDALE INDUSTRIES NORLEANS N00024-93-C-2205/NDS 11/14/1997 T-AKR 0 0 0
NEW ORLEANS, LA FY 98

T-AKR 306 BENAVIDEZ **AVONDALE INDUSTRIES NORLEANS N00024-93-C-2205/NDS 12/18/1998 T-AKR 0 0 0
NEW ORLEANS, LA FY 99

T-AKR 315 WATKINS **NATIONAL STEEL SDIEGO N00024-93-C-2203/NDS 15/23/1997 T-AKR 0 0 0
SAN DIEGO, CA FY 97

T-AKR 316 POMERQOY **NATIONAL STEEL SDIEGO N00024-93-C-2203/NDS 11/14/1997 T-AKR 0 0 0
SAN DIEGO, CA FY 98

T-AKR 317 **NATIONAL STEEL SDIEGO N00024-93-C-2203/NDS 22/28/2000 T-AKR 0

SAN DIEGO, CA FY 00




01 July 2001 NEW CONSTRUCTI ON Page 3 B
*1dentifies Actual Dates Dg??srgg:e Fitting Allow-
Percent Start Keel Date | Launch Prvt Yd) Estimated out ) ance
of Date Date beli Commission Completion List
Type Number Name Completion Completion elixsfy Date Date é?%p
Date
LNaovns VAN
T-AGS 65 MARY SEARS 86.12 *03/01/1999 *07/28/1999 10/19/2000 12/23/2001 12/23/2001 03/15/2002 16.00
TBD
**x**  VEH CLE CARGO SH P
T-AKR 303 MENDONCA 100.00 *05/15/1997 11/03/1997 ‘05/25/1999 12/28/2001 *01/30/2001 0.00
* * * * * EN TBD
T-AKR 304 PILILAAU 95.94 *11/01/1997 *06/29/1998 01/28/2000 18/31/2001 07/12/2001 0.00
* * * EN TBD
T-AKR 305 BRITTIN 87.62 *08/10/1998 05/03/1999 11/11/2000 12/28/2002 01/16/2002 0.00
* * * EN TBD
T-AKR 306 BENAVIDEZ 70.64 *06/07/1999 12/15/1999 07/14/2001 J9/30/2002 08/12/2002 0.00
* * EN TBD
T-AKR 315 WATKINS 96.90 *04/12/1999 08/24/1999 *07/28/2000 J4/27/2001 *03/02/2001 03/01/2001 0.00
* * * * * EN
T-AKR 316 POMEROY 92.30 *11/09/1999 04/25/2000 *03/10/2001 19/28/2001 08/14/2001 05/06/2002 0.00
* * * EN
T-AKR 317 53.20 *07/26/2000 10/31/2000 04/26/2002 10/25/2002 09/17/2002 09/30/2002

*

*




01 July 2001 CONVERSI ON Page 4 A
Contract Number R R F 0Ss D
Conversion Supervisory ) or Contract Ship Applicable 1A | UU EP
Type Number Name vard Authority | Project order Numbemward pate | Class Specifi- TC | TP LO
— cation oT FA 11
Fiscal Year
Program SCB Pro y 1c N
T TT RT
Number
***x*x Al RCRAFT CARRI ER ( NUCLEAR)
CVN 68 NIMITZ **NEWPORT NEWS SB NNEWS N00024-94-C-2105/SCN 24/30/1998 CVN-68 0 0 0
NEWPORT NEWS, VA FY 98
***x*x \VEH CLE CARGO SH P
T-AKR 299 STOCKMAN **NATIONAL STEEL SDIEGO N00024-00-C-2201/NDS 21/05/2000 T-AKR 0

SAN DIEGO, CA

FY 00




01 July 2001 CONVERSI ON Page 4 B
*ldentifies Actual Dates Contract Fitti All
- Deliv Date - itting ow-
Percent Alrrlva Start of (Prvt Yd) | Estimated Out i ance
. of Yaf’lg Conversio Delivery Commission Completion L(IOS)t
Type Number Name i - Date %
yp Completion Date n Date Completion iy Date C(;mp.
Date
LNaovns VAN
FkKkk Al RCRAFT CARRI ER ( NUCLEAR)
CVN 68 NIMITZ ‘05/29/1998 26/28/2001 *06/28/2001 05/15/2001 0.00
FkKkk VEH CLE CARGO SH P
T-AKR 299 STOCKMAN ‘01/15/2000 23/01/2001 03/01/2001

*

*




